
CITY COUNCIL MINUTES                          KERRVILLE, TEXAS 
SPECIAL MEETING                                                     MAY 31, 2012 
 
On May 31, 2012, the Kerrville City Council meeting was called to order by 
Mayor Pratt at 9:00 a.m. in the city hall council chambers, 800 Junction Highway.   
 
COUNCILMEMBERS PRESENT:   
Jack Pratt   Mayor  
Stacie Keeble  Mayor Pro Tem  
Carson Conklin  Councilmember 
Justin MacDonald  Councilmember  
 
COUNCILMEMBER ABSENT:   
Gene Allen   Councilmember 
 
CITY EXECUTIVE STAFF PRESENT: 
Todd Parton   City Manager 
Mike Hayes   City Attorney 
Brenda G. Craig  City Secretary 
Kristine Ondrias  Assistant City Manager 
Travis Cochrane  Director of Information Technology 
Mike Erwin   Director of Finance 
Kim Meismer   Director of General Operations 
Charlie Hastings  Director of Public Works 
Robert Ojeda   Fire Chief 
Mindy Wendele  Director of Business Programs 
John Young   Police Chief 
Stuart Barron   Water/Wastewater Utilities Manager 
Malcolm Matthews  Director of Parks and Recreation 
Dieter Werner  City Engineer 
 
VISITORS PRESENT:  List on file in city secretary’s office for the required 
retention period.  
 
DISCUSSION OF WASTEWATER TREATMENT SYSTEM MASTER PLAN: 
Mr. Parton noted that the city hired the engineering firm Freese and Nichols to 
analyze the wastewater treatment plant and system, to evaluate and prioritize 
immediate and long term needs based on growth projections, and to recommend 
what investment was the best value for the city.   
 
Representatives from Freese and Nichols discussed the following: 

 Plant history and overview of plant processes; noted that currently all flow 
coming into the plant was pumped through a series of lift stations. 

 Kerrville had one of the most stringent permit requirements in the state. 

 F&N performed a condition assessment of the plant and reviewed parameters 
and scoring criteria used to assign condition, criticality, and risk assessment 



scores for each asset and group. 

 Reviewed the results of the risk assessment for WWTP equipment and 
identified potential problems. 

 Identified processes and bottlenecks that limited the capacity of the plant. 
 
Freese and Nichols discussed three alternatives and associated costs:   

 Alternative 1:  Rehabilitate current plant to address high risk components and 
eliminate hydraulic bottlenecks; nine projects proposed totaling $10,657,000.  

 Alternative 2:  Add new parallel 1.5 mgd treatment train to existing site to 
provide redundancy and additional treatment capacity; most of the projects listed 
in Alternative 1 would still be required; proposed total cost $17,339,000. 

 Alternative 3: Construct new plant off-site that would provide better gravity 
flow; engineering and construction estimated at $37,960,000; this estimate did 
not include the cost of land purchase, environmental studies, or rerouting the 
collection system. 
 
Freese and Nichols recommended Alternative 1 as it addressed high risk 
problems, peak flow hydraulic bottlenecks, and aging infrastructure issues.  The 
existing plant met TCEQ permitted effluent limits, capacity was sufficient to 
support growth for 20 year planning period, and it had the lowest capital cost.   
 
Council also discussed the following: 

 Did fowl and animals contribute to WWTP issues?  F&N noted there was no 
connection to plant operations. 

 How did Kerrville’s WWTP compare to plant operations in other cities?  F&N 
noted Kerrville had a relatively good operation.  The city should begin 
implementing projects listed in Alternative 1 to address issues before they 
became problematic, in particular, adding a new clarifier and rehabilitation of the 
existing clarifier were critical.  Electrical and mechanical system upgrades were 
necessary as equipment wears out and the system becomes outdated and new 
components are not available, which could create compliance and safety issues.  
The whole system was outdated, parts were no longer available for some of the 
equipment; the city needed efficient and reliable electric equipment.  As the 
equipment aged, it would become more of a risk; F&N recommended 
reevaluating the system every five years.   

 Would like more information and definitive time line on medium risk items.   
 
DISCUSSION OF RIVER TRAIL PROJECT INCLUDING ROUTING AND 
ALIGNMENT OPTIONS : 
Staff reviewed alignment options and advantages/disadvantages, approximate 
costs, and sections where conflicts may exist for the six mile river trail from 
Kerrville Schreiner Park to Knapp Park.  
 
Package A:  Riverside Nature Center to Tranquility Island, 0.6 mile includes 
pedestrian bridge under Lemos Street bridge, currently under construction. 
 



Package B between Lehmann & Monroe Park and G Street bridge:  Option 1 
continue along the river but the 150 property owners in Rio Robles Mobile Home 
Park may not grant an easement ($120,000); Option 2 along La Casa Drive and 
Hwy. 16 to G Street, safety issues with routing pedestrians onto a major highway, 
requires reconstruction of street and drainage infrastructure ($500,000).   
 
Ms. Ondrias noted two major issues regarding Rio Robles:  1) The city’s 
thoroughfare plan designated the future extension of Park Lane to G Street 
through their property along the river; and 2) Currently, several homes were 
located on top of a city utility easement, and the city preferred to abandon that 
easement in exchange for a new utility easement in the undeveloped property on 
the north side of the Rio Robles property.   
 
Several councilmembers stated Option 1 as the preferred route for Package B 
and instructed staff to work with Rio Robles including the possibility of removing 
the Park Lane extension from the thoroughfare plan, and offering to abandon the 
existing utility easement in exchange for a new utility easement as stated.  
 
Package C:  Guadalupe Street from Riverside  Nature Center to Guadalupe Park 
had three options:  Option 1 continue along the north bank of the river and 
connect to 700 foot of existing trail; majority of property owners were agreeable, 
but may involve condemnation of a few tracts ($875,000); Option 2 from the north 
side of the river connect to the south side of the river with a pedestrian bridge 
near Dietert Center, the private property owner on the south side wanted the river 
trail, and discussions with the state for an easement on the state hospital 
property had been positive, would add .7 mile to the project, ($1,770,000); Option 
3 move trail away from river up to Guadalupe Street, safety issues with vehicles 
so close to pedestrians, required use of private property fronting Guadalupe 
Street in existing city easements, would require eliminating curb side parking on 
Guadalupe Street, may not require condemnation ($700,000). 
 
Several councilmembers stated Option 1 as the preferred route with Option 2 as 
an alternative route for Package C. 
 
Package F, 1.9 miles from G Street to Kerrville Schreiner Park (KSP):  Option 1 
terminate river trail at Birkdale lift station and no connection to KSP, avoided 
easement issues ($430,000); Option 2 along river and connect to KSP, required 
construction of a pedestrian bridge and may require condemnation, ($875,000); 
Option 3 along Hwy. 173 and FM 689, safety and accessibility issues with 
vehicles so close to pedestrians, ($950,000).   
 
Several councilmembers stated Option 2 as the preferred route with Option 1 as 
an alternative route for Package F. 
 
Council’s preference on all segments was to stay on the river.  The consensus of 
council was to instruct staff to contact property owners and learn what their 



individual issues and concerns were and offer compensation where appropriate, 
and report back to council in a few weeks.   
  
EXECUTIVE SESSION:  None. 
 
ADJOURNMENT:  Mr. MacDonald moved to adjourn the meeting; the motion 
was seconded by Mr. Conklin and passed 4-0.  The meeting adjourned at 11:08 
a.m. 
 
APPROVED:   ______________                  __________________________ 
               Jack Pratt, Jr., Mayor 
ATTEST: 
 
______________________________   
Brenda G. Craig, City Secretary 


